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Old Town Demolition Overview |
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v" Old Town — D&D Clean Up Project: Includes multiple phases, multiple buildings
v" Phase IA - Complete
v" Phase IB — CD-4 approved, in close-out estimated 1/31/18.

v" Phase lll - KPPs complete, project in punch-list
» Contaminated soil and utilities packaged and shipped from B5, B16, and B52 areas

* Phase IV - Includes Phase | scope remnants beyond KPP (November — June 2017)
under development
* Retaining wall above B16, B16A and B52 and related soil
* Perkins pad
* De-contaminating the B5 wall

* Phase Il — Includes characterization and demo of Buildings 4, 14 based on known
funding, under development (on hold)

« Remaining Scope — Characterization of Buildings 7/ 7C and characterization and removal
of slabs/soils at and around Buildings 4, 14, 7, and 7C, under development (on hold)
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Old Town Demolition Phase Ill Update |
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v Working to complete final
punch-list items

« All waste shipped
e Backfill B52 East remains

« Finalizing EPA decision
unit documentation
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* Phases |V address remnant issues near Buildings 5,
16, 52, and 52A that are beyond Phase | scope

* EM project approval received Jan. 19
* Contracts NTP awarded Feb. 9
* Field work planned for Feb. — May

» Scope of Work
v" Perkins pad demolished
v" Perkins pad utilities removed
v' Haul waste

* Demolish B16 site wall (imminent)
« Demolish B52A site wall (planned)
» Clean B5 site wall (planned)
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Old Town Demolition Phase IV Update
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Old Town Demolition Phase IV Update




Old Town Demolition Phase IV Update
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Old Town Demolition Next Steps

Phase |V
* Demolish Building 16 wall
 Demolish B52A wall

Phase Il

* Resume planning efforts, remaining scope

* Finalize deactivation plan (Buildings 4 and 14)

« Finalize characterization plan (Buildings 4 and 14)
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IGB: Status

1GB

e Current planned construction completion is March 2019, move
planned to take 6 months

* Preparing to place the 3rd Floor slab in March 2018
« Pouring final shear walls from levels 2 to 3 today
Modular Utility Plan (MUP)

 Final roofing underway

« Siding underway
« Walls closed up
« Chilled water piping being installed

o Stair to roof installed
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IGB: Site
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IGB & MUP: Next Steps

1GB
« Shear walls to roof; April 2018
» Begin structural steel May 2018

MUP

« Factory testing of equipment

« Begin installing equipment
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Find us at: www.lbl.gov



